

Madhyam Foundation

Mahial Shasakti Karan Priyojana (MKSP)

Project : Empowering Women Vegetable Growers in Kalahnadi, Malakngiri & Khordha Districts of Odisha

Monitoring & Evaluation Frame work

Outcome	Output	Activities	Objectively verifiable indicators	Name of the Reporting Tool	Prepared By	Maintain (Level)	Information Source	Frequency	Verification By	Criteria of Verification					
1. Sustainable Agriculture Practices promoted among the targeted Household	1.1 All targeted household adopt Production enhancement practices like application of organic method and practices like SRI, line sowing /transplanting, growing multiple crops etc.	Training to MK on SRI	220 training organized for 5500 women farmers on SRI & sustainable Agriculture	Monthly Progree Report Training Reports & Photographs Mahila Kisan Card Utilization Certificate	CRP PRP Programme Manager Project Team	Mahila Kisan Level PNGOs Level, Field Office Level, HO Level	Training Register Mahila Kisan Card Mahila Kisan Level PNGOs Level	Weekly Monthly	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Mahila Kisan Card Training Register Training Reports Photograhps Audit Report					
		Training to MK on Plant protection and interculral operation on SRI	220 trainings will be organized for 5500 on Basic Agriculture(plant protection and intercultral operation of paddy												
		Training to MK on Organic ways of vegetable Cultivation	100 trainings organized for 3000Mahila Kishan on Crop planning & organic ways of Vegetable cultivation												
		Training to MK on Seed Treatment, Seed Selection and Preservation	100 trainings 3000 organized for Mahila Kisans on seed technology (seed selection, treatment,& preservation),grading shorting & interim storage of vegetables												
		Training on soil testing & soil health	100 no of training organized for 3000 Mahila												
	1.2. Trained Community Resource persons in village level and Paraprofessional at cluster level would be available and provide technical and managerial service to the women farmer groups	Selection of 20 PRPs	20 no of PRPs to be dandified	Public notice ,Recruitment Letter	Project Team	PNGOs Level	Recruitment Letter PNGOs Level	At the Time og Joining	Project Coordinantior & Monitoring Officer at HO Level	Audit Report Recruitment Letter					
		Selection 120 CRPS	120 no of CRPs to be indentified	Public noitce in strategic location Recruitment Letter	Project Team	PNGOs Level	Recruitment Letter PNGOs Level	At the Time og Joining	Project Coordinantior & Monitoring Officer at HO Level	Audit Report Recruitment Letter					
		TOT on technological aspects of SRI	4 district level Trainings will be organized for 120 CRPs & 1 central level training will be organized for 20 PRPs	Monthly Progree Report Training registers, Training Reports & Photographs Registration Sheet	PM (PNGOS) PC & MO (HO Level)	PNGOs Level & HO Level	Training Register PNGOs Level & HO Level	within 7 days of event	Project Coordinantior & Monitoring Officer at HO Level	Training Register Training Reports Photograhps Audit Report					
		TOT on Plant protection and intercultral operation on SRI	4 district level Trainings will be organized for 120 CRPs & 1 central level training will be organized for 20 PRPs												
		TOT on Crop planning & Organic ways of vegetable cultivation	4 district level Trainings will be organized for 120 CRPs & 1 central level training will be organized for 20 PRPs												
		TOT On soil testing & soil health management	4 district level Trainings will be organized for 120 CRPs & 1 central level training will be organized for 20 PRPs												
		TOT on seed selection, treatment& preservation, grading sorting and interim preservation of vegetables	4 district level Trainings will be organized for 120 CRPs & 1 central level training will be organized for 20 PRPs												
		ToT on promotion of and strengthening of producer groups (SHG)	4 district level Trainings will be organized for 120 CRPs &												
		TOT on promotion of vegetable growers Cooperative	1 no of Central Level Training will be conducted for 20 PRPs												
		Training to cooperative leaders on marketing of vegetable through cooperative	3nos of district level Trainings will be organized for 120 CRPs												
Exposure Visit of CRPs, PRPs	20 nos of PRPs and 120 CRPs will be visit immersion site	Monthly Progree Report Exposure Visit Register Photographs Reports	Project Team (PNGOs)								PNGOs Level	PNGOs Level, Salary Register	Monthly	Project Coordinantior, Monitoring Officer & Accounts at HO Level	Salary Regiser, Payment Details Bank Records Time Sheet SHG recommendation (for CRPs)
Service Charge to CRPs and PRPs	120nos of CRPs & 20 nos of PRPs get service charges for three years	Monthly Progree Report Quarterly Financial Report	Project Team (PNGOs)								PNGOs Level	PNGOs Level, Salary Register	Monthly	Project Coordinantior, Monitoring Officer & Accounts at HO Level	Salary Regiser, Payment Details Bank Records Time Sheet SHG recommendation (for CRPs)
		3000 hand hoe supported to 3000 women farmers							Purchase and payment slips, Purchase order copy Stock register of producer group.						

	1.3 Enhanced awareness on alternate tools to reduce drudgery	Provisioning of agri tools for drudgery reduction	5500 improved sickle supported to 5500 women farmers 1500 Mandwa weeders supported to 500 SHGS/producer groups @ 3per each group 3000 women farmers got grant support to create "O" energy cool chamber	Monthly Progree Report Distribution Register, Photograhps	Project Team (PNGOs)	Project Team (PNGOs)	Stock register of producer group, Stock register of Partner organization project office. Distribution Register	within 7 days of event	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Cooperative resolution copy Stock register of Partner organization project office. Quotations Distribution Register, Photograhps
	2.1 Household income increased (15000-20000) due to:									
	2.1.1.Reduced cost of cultivation due to applying organic method with indigenous available materials. 2.1.2 Production is increased by 40% due to growing of multiple crops by mahila kishan(SRI paddy, and vegetables)	Promotion of organically grown SRI paddy Promotion of organically vegetable cultivation	Promotion of SRI: 5500 households having less than 2 acres of land(SRI in average 0.5 ac) Vegetable Cultivation: 3,000 household having less than 2 acres of land(SRI in average 0.5 ac)	Mahila Kisan Card Crop coverage reports Yield assessment through crop cutting reports, impact study report. Sample Case Study Baseline Reports End Line reports,	Project Team (PNGOs) & HO Team & External Consultant	PNGOs Level & HO Level	Mahila Kisan Card, Crop Coverage Sheet	Season Wise	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Base line, Mahila Kisan Card Crop coverage reports Yield assessment through crop cutting reports, impact study report. Sample Case Study End Line reports, Field Visit
	2.1.3 More convergence with Government schemes like MNREGs	Linking with Government departments for availing supports from Agriculture, Veterinary, soil conservation, PanchayatiRaj, Banks	12 nos of orientation training organized for 300 PRI members in three years 9 nos of district level interface organized for 810 Mahila Kishan in 3years	Training Register,Convergence Register ,Training reports ,Media covergae,Photographs ,Village,Block,district,& stataelevel review meeting reports Annual reports ,Conference minuteds ,Panchyat	Project Team (PNGOs) & HO Team	PNGOs Level & HO Level	Mahila Kisan Card Training Register	within 7 days of event	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Mahila Kisan Card Training Reports Photograhps Audit Report
	Livelihood opportunity for landless created by goat rearing	Training to landless women	20 trainings organized for 500 Land less	SHG/Producer group resolutions, agreement paper with the beneficiary,Bank records ,letter of Govt regarding support ,mahilakishan Crad	Training registers, Training Reports & Photographs Mahila Kisan Card Input support Register SHG/PG/PC register/resolution Utilization Certificate	CRP PRP Programme Manager Project Team	Mahila Kisan Level PNGOs Level, Field Office Level, HO Level	within 7 days of event	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Mahila Kisan Card Training Register Training Reports Photograhps Audit Report
		Loan for purchase of goat and making shed.	Goat Rearing: 500 women farmers linked with Various Govt schemes for purchase of Goats & Boaer		Convergence Details	CRP PRP Programme Manager Project Team	Mahila Kisan Level PNGOs Level, Field Office Level,	Monthly	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Mahila Kisan Card Bank Transaction
2. Food Security ensured for all targeted households	Producer groups at village level created and are functioning efficiently	District Level Training on Promotion and strengthening of producer sub groups to CRPs	500 sub producer group will be promoted 4 nos of training will be organized for 120 CRPs	SHG/Producer group resolutions, agreement paper with the beneficiary bank records training registers,training reports Media coverage,photographs etc	Training registers, Training Reports & Photographs Monthly Progress Report	Programme Manager & Project Team	Mahila Kisan Level PNGOs Level, Field Office Level, HO Level	Monthly	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level	Training Register Training Reports Photograhps Audit Report
		Training on book keeping to producer sub groups (SHGs) & management of producer sub groups leaders)	80 trainings organized for 2000 SHG leaders 250 producer groups supported to purchase weight measures	Training Register, distributio Register ,Media covergae & photographs						
		Central level TOT on promotion of Producer Cooperative for Para professionals	1 Training organized for 20 paraprofessionals							
		Training on promotion of producer cooperative to producer group Leaders	3 trainings organized for 90 producer group leaders	Training Register, distributio Register ,Media covergae & photographs						
		Registration of Cooperatives	10 no of producer cooperative formed & registered	Bye Law of 10 Cooperatives.Registratoin certificate,Membership register	Registerion Certificate & Progree Report	Programme Manager & Project Team	PNGOs Level, HO Level	Once	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO	Registrion Certificate, Byelaw
		Support for hiring of Cooperative building		For 1styear 6months +2nd year 18 months +3rdyear 24 months hiring of Cooperative building supported	House rent agree ment & Money Receipt	Cooperative Register Cash Book Bank Transaction	Programme Manager & Project Team	PNGOs Level, HO Level	Monthly	PM (PNGO Level) Project Coordinantior & Monitoring Officer at HO Level

Cooperatives or producer groups created and are functioning efficiently	Support of computer ,Printer & other electronics device set to each cooperative	Support of one computer set to each cooperative(10 computer sets)	Purchase bills and receipts of furniture and computer by cooperative,cooperative registe,bank pass book of Cooperative, Distribution register at PNGO Level	Stocjk Register Bank Paas Book Cooperative Details Register	Programme Manager & Project Team	PNGOs Level, HO Level	Monthly	PM (PNGO Level) Project Coordinantor & Monitoring Officer at HO Level	Stock Register Utilization Report Field Visit
	support of Furnitures for Coperatives	Soil testing kits@ 2 kits to each cooperative will be supported							
	Stationery and other related exp for Cooperative	stionary support will be made for coperative for at least 24 months	Bank a/c of Cooperatives	Training Register Monthly Progree Report Trainig Reports & Photograhps	Programme Manager & Project Team	PNGOs Level, HO Level	Monthly	PM (PNGO Level) Project Coordinantor & Monitoring Officer at HO Level	Training Register Training Reports Photograhps Audit Report
	Hand holding support to the cooperatives	10 Vegetable growers cooperative provided Rs 40000 /-each as working capital	Purchahse and sale register						
	Training to Cooperative leaders on management of cooperatives	1 Central Level training organized for 30 Cooperative leaders	Training reports,Registration sheet, Photographs & Media covergae if any						
Training to Cooperative leaders on cooperative marketing	6 no District Level training organized for 180 cooperative leaders on cooperative marketing								
Training to PRP,CRP on cooperative marketing	3 no District level training organized for 120 CRPs								